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1.0 This document is intended to set out additional information on which we will rely when we attend 

the Examination of the FHDC SIR. 

 

2.0 In response to: 

 

5.1 Appendix C of the Single Issue Review document sets out the housing trajectory. Is 

the trajectory a reasonable and realistic projection of housing delivery?  

 

i. We do not believe there is a realistic prospect of delivering 1,300 homes on site SA4, 

land West of Mildenhall.  

 

ii. Site allocation SA4 proposes the delivery of 97 hectares of development for ‘Mixed use 

to include 1300 dwellings with a local centre, a minimum of 5ha employment, schools, 

leisure facilities and public services’. It is unrealistic and unachievable to deliver 1,300 

houses on this site by 2031 along with the other infrastructure proposed.  There is no 

trajectory to demonstrate how the Council expects the site to be delivered.  The site 

does not currently have planning permission nor has an application been submitted.   

 

iii. Major developments of this type taking significant time to plan, design and deliver.  The 

approach set out is simply overoptimistic. 

 

iv. Strategic schemes take significant time and resources to deliver.  Annex 1 includes 

details of strategic schemes that have come forward in southern Cambridgeshire and 

West Suffolk in recent years.  The data demonstrates how long it takes to deliver such 

schemes through the planning system.  The quickest time from submission of an 

application to the occupation of homes is Cambridge University’s North West campus 

– a time of 4 ½ years.  It is worth considering in more detail the applications in West 

Suffolk as they will be determining any application for west of Mildenhall. 

 

v. The North West Bury St Edmunds urban extension of 1,070 homes was identified in 

the St Edmundsbury Core Strategy, adopted December 2010.  A hybrid application 

was submitted in July 2013, was subject of a resolution to grant in January 2014, and 

the decision issued in October 2014.  Reserved Matters for strategic infrastructure were 

approved in February 2016.  A series of applications were made to discharge pre-

commencement conditions – the first of which took a year from receipt to being 

discharged. Altogether, it took six years from local plan adoption to start on site.  No 

homes have yet been completed, 4 years and 2 months after the application was 

submitted. 

 



vi. At South East Bury St Edmunds, an urban extension of c1,200 homes was also 

identified in the St Edmundsbury Core Strategy, adopted December 2010.  An outline 

application was submitted in December 2015 and was subject of a resolution to grant 

in January 2017.  The decision has not yet been issued.  

 

vii. At North East Haverhill an application was submitted in October 2015 by Hallam.  That 

application remains undetermined 23 months later.  

 

viii. In our view a more realistic delivery trajectory for West of Mildenhall would be: 

a. Adoption, say March 2018 

b. Application, December 2018 

c. Resolution, June 2019  

d. Decision notice issued March 2020 

e. Reserved Matters submission, September 2020 

f. RM approval, January 2021 

g. Conditions discharged to enable start on site July 2021 

h. Strategic infrastructure works – one year – July 2022 

i. Start building homes, July 2023 

j. First homes ready for occupation, July 2024 

 

ix. The delivery trajectory assumes that 100 homes can be delivered in year 1 at 

Mildenhall West.   That suggests at least 2 house builders operating in tandem on the 

site.  It also means that infrastructure needs to be installed to enable at least 2 phases 

to be opened up, which is likely to increase the length of time before housebuilders can 

begin work.   In our view, the market at Mildenhall might sustain one market sale every 

2 weeks per developer, around c25-30 per year.  With affordable housing added, the 

maximum delivery from a single outlet would be c40-45 homes a year.   Realistically, 

25 homes might be delivered in monitoring year 2024/25.  With a second housebuilder 

then coming on stream in 2025/26 delivery might rise to c85 dwellings in 2026/27.  If 

the development is to be properly planned and delivered, and allowing for realistic 

timescales then a maximum of 500 houses could be achieved during this plan period, 

not 1,300 houses. 

 

x. Sites at SA6(c) delivers new homes in 2018/19.  Sites at SA12(a) and SA10(a) deliver 

new homes in 2019/20.  We also consider these to be optimistic as we are unaware 

that applications have been submitted.  In our view a more realistic delivery trajectory 

for these sites would be: 

a. Adoption, say March 2018 

b. Application, December 2018 

c. Resolution, June 2019  



d. Decision notice issued October 2019 

e. Reserved Matters submission, March 2020 

f. RM approval, July 2020 

g. Conditions discharged to enable start on site December 2020 

h. Infrastructure works – one year – December 2021 

i. Start building homes, December 2022 

j. First homes ready for occupation, December 2023 

 

 

xi. Land West of Mildenhall cannot reasonably be expected to contribute until 2024/25 at 

the earliest.  220 homes therefore need to be deducted from the five year supply.  For 

years 2021/21 and 2021/22 Land west of Mildenhall should be “0”. 102 homes at 

SA6(c), 120 at SA12(a) and 150 at SA10(a) should be removed from the 5 year supply.   

Tables 1 and 2 set out our view of five year supply based on both the Local plan’s 

proposed housing target of 6,800 and the OAN of 7,600, using Sedgefield, a 20% buffer 

and the assumptions on sites set out above.    In neither case can the council 

demonstrate a five year supply. 

 

Table 1: Five Year Supply based on OAN of 7,600 

A Total Local Plan requirement  7,600 

B Annual Local Plan requirement 
A/years in 
plan period 

380 

C Actual Completions to date  1,655 

D Required delivery to date 
B*no. years 
since base 
date of plan 

2,280 

E Performance relative to plan C-D -625 

F Basic five year requirement B*5 1,900 

G 
Five year requirement including 
delivery to date 

F+G 2,525 

H Buffer 20%*G 505 

I Total five year requirement G+H 3,030 

J Average annual requirement I/5 606 

K Identified supply  2,332 

L Years supply K/J 3.8 

M Shortfall/surplus in Five years K-I -698 
 

  



 

Table 2: Five Year Supply based on Local Plan figure of 6,800 

A Total Local Plan requirement  6,800 

B Annual Local Plan requirement 
A/years in 
plan period 

340 

C Actual Completions to date  1,655 

D Required delivery to date 
B*no. years 
since base 
date of plan 

2,040 

E Performance relative to plan C-D -385 

F Basic five year requirement B*5 1,700 

G 
Five year requirement including 
delivery to date 

F+G 2,085 

H Buffer 20%*G 417 

I Total five year requirement G+H 2,502 

J Average annual requirement I/5 500 

K Identified supply  2,332 

L Years supply K/J 4.7 

M Shortfall/surplus in Five years K-I -170 
 

xii. With an unachievable level of growth included within the housing trajectory, it must be 

concluded that the housing trajectory is neither reasonable nor realistic in terms of 

housing delivery.  

 

xiii. Additional allocations need to be made for deliverable sites in order to ensure early 

delivery and take account of a realistic rate of delivery at Mildenhall 



Annex 1: achieved planning timelines for strategic schemes 

Site 
Local Planning 
Authority 

Lead 
Developer 

Date of 
Adopted 

Local 
Plan 

Homes 
Submission 

of 
application 

Committee 
resolution 

Decision 
notice 
issued 

start 
on site 

occupation 
of first 
homes 

Submission 
to first 

occupations 

Darwin 
Green 

Cambridge City 
David Wilson 
Homes 

2006 1593 Dec-07 Jul-10 Dec-13 Aug-17 Dec-18 11 years 

North West 
Cambridge 

Cambridge City 
& South Cambs 

Cambridge 
University 

2009 3000 Sep-11 Aug-12 Feb-13 late 13 Jul-17 4.5 years 

Clay Farm, 
Cambridge 

Cambridge Countryside 2006 2300 Jul-07 May-08 Aug-10 Oct-11 Mar-13 5.75 years 

Trumpington 
Meadows 

Cambridge City 
& South Cambs 

Grosvenor/ 
Barratt 

2006/7 1200 Dec-07 Jun-08 Oct-09 Nov-11 Dec-12 5 years 

Northstowe South Cambs Gallagher 2007 1500 Dec-07 Oct-12 Apr-14 Apr-15 May-17 9.5 years 

North West 
Bury St 
Edmunds 

St Edmundsbury Countryside 2010 1070 Jul-13 Jan-14 Oct-14 Apr-16 tbc  

South east 
Bury St 
Edmunds 

St Edmundsbury Pigeon 2010 1200 Dec-15 Jan-17 tbc       

North East 
Haverhill 

St Edmundsbury Hallam 2010 2500 Oct-15 tbc     

 

 
 

 


